
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:18 AM
Run date

Time

Reviewer: Jefferson, Paul 18-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 558 Date: 22-Mar-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 926

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review
•Finalize response to Submittal 2624 – Hinge KW Falsework
•Diary work
•0800 hrs Safety Meeting
•Gave job site tour for Mike Whiteside (CT) and three (3) representatives from D.S. Brown.
•I took a look at the material for Hinge A that was delivered from Watson Bowman Acme .
•Met with Bahjat Dagher (METS) to discuss topics for our visit to XKT tomorrow morning .
•Discussed Hinge K fabrication drawings and plan sheets for Hinge K with Chetan Sihra (CT).
•Sent final response for Submittal 2624 to April Smith for her to finalize and put into PMIV.
•Received a call from Karen Wang regarding the location and survey results for Hinge K pipe beams .
She was looking for the survey results and I told her to contact Matt Bruce.
•Received a call from Matt Bruce and talked about the survey taken of Hinge K pipe beams .

Accrued 2 hours of overtime covering the Contractor’s hours and handling work related issues.
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